URS

Muscoy Conference Call Notes
20 March 2006 (1:30 P.M.)

Conference Call Members Present for Call:

XI Dwayne Deutscher/URS X Kim Hoang/EPA

XI Dennis Bane/URS

X Adam Harvey/URS Xl Stacey Aldstadt/SBMWD

X Kit Veldman/URS [J Robin Ohama/SBMWD

Xl Roger Nommensen/URS X Bill Bryden/SBMWD

XI Connie Biedel/lURS [l Dave Solomona/SBMWD
0 Terry Tonn/SBMWD

XI Mark Eisen/Secor [0 Mike Lowe/SBMWD

XI Tom Perina/CH2M Hill [ Lana Kennerly/SBMWD

XI Bob Kemmerle/E2

| Capture Analysis |

Kim said that Glen is concerned that the City isin@greement with all the assumptions that
are in the latest capture analysis. Tom said theyat able to come up with anything that
would result from a different capture zone evahratDennis said there is a lack of data on
the east side. The city may argue the plumes dmaldkrawn differently on the east side.
Dennis will send Kim an email on what he observedetV108.

Tom and Kim will work on the monthly report reviemd send out an update within the next
couple of days.

| Construction/Performance |

Change-order 36 was submitted to EPA for the EicBatk instrumentation junction box
installation. Awaiting final approval to proceel{im said we had her permission to proceed.
The monthly inspection at P'dBtreet Plant is scheduled for 22 March, at 9:3@ With Bob,
Adam, and Mike Lowe.

The Colima replacement well is under constructidre well casing and screen are installed,
should be done by middle of week, and then will emon to development.

The old Colima well has been abandoned and theyDael will proceed once the Colima
well installation and development is complete.

The monthly report for November is still under mwviby EPA and CH2M Hill.

The monthly treatment plant sampling will be contgdieby 21 March.

Awaiting the validated data from EPA for the samglevents for September onward.

The setting of passive diffusion bags for the ltargn monitoring sampling is scheduled for
week of 17-21 April. URS will do depth discrete gdimg (zone sampling) the week of 24-28
April, if a contractor can get on line that weeke Will be actively pulling the diffusion bags
week of 1-5 May, and complete source sampling andfill sampling week of 8-12 May.
The final quarterly sampling is scheduled for lanéy.

Dennis to send the above sampling schedule by erGaibrdination with the city (including
for transducer pulls) will be with Bill Bryden.

URS asked what role URS will play in the Newmarknpling in May. Kim will check with
the EPA QA officer to determine if City can perfothe analysis since the City’s QAPP and
SAP are not yet final. She should know by next egnand will cc Lana and Bill with the
decision.

Kim requested the number of samples for the samrents. Dennis agreed to send this to
Kim.




» The extraction monitoring well installation repbets been written and is on hold to add the
new Colima well data.

= The City will be receiving a letter from Kim requi®g comments on the draft O&M manual
by the end of April to be incorporated into theafi®&M manual.

= EPA will send a formal request letter to the City the development data on EW-112, the
aquifer test report, the step-test data and anlysisalone from that, and the as-builts of
surface completions for the extraction wells.

| General |

= (No discussion)

| Next Conference Call |
Monday, 27 March 2006, 2:00 P.M., Call in #: 41585620, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofe minutes contained herein will stand if natected within ten (10)
days of this writing.




